
o
Cqmeroll-Cole

o
F '1,-

July 25, 2014

Ms. Chris Jump
U.S. Environmental Protection Agency
Region Vll
901 North 5th Street
Kansas City, Kansas 66 !0 !

RE Second Quafter 2014 Progress Report
Clean Harbors Kansas, LLC
2549 New York Street, Wichita, Kansas
EPA ldentification No: KSD007246845

Dear Ms. Jump;

As required by the Clean Harbors Kansas, LLC HSWA, Part ll RCRA Permit,
Conditions lll.S.l. - 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this
quarterly summaD/ progress report covering activities that occurred during the Second

Quarter 2014. The activities summarized in this report have been conducted pursuant
to the corrective action provisions of Permit Condition lll. This progress report
contains information to comply with following permit conditions:

lll.S.l. A description of all work completed during Second Quarter 2014.
lll.S.2. A summary of all findings, including summaries of laboratory data.
Ill.S.3. A summary of all problems or potential problems encountered during the
reporting period.
lll.S.4. Deviations from the approved work plan(s), SAP's.

lll.S.5. Projected work for the Third Quarter 2014 and,

lll.5.6. Any instances of noncompliance with the Part ll Permit not otherwise required
to be reported pursuant to Part !l Permit Conditions ll.E.ll and ll.E.l6.

lll.S.l During the Second Quarter 2014 the following work was completed at the
Clean Harbors Kansas Facility.

Routine groundwater monitoring was completed during the Second Quarter
2014. Water level measurements were collected from 26 wells on April 14,

2014. Groundwater and required QA/QC samples were collected from 2l wells
on April l5 - I 6,2014. Water level measurements and sampling activities were
completed in accordance with the sampling procedures described in the facility
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Conditional approval for Phase I of the lnterim Remedial Measure (lRM) was
received from EPA on May 6,2014. Resolution of Agency comments for Phases

ll through IV or the IRM has continued throughout Second Quarter 2014.

Phase I of the IRM was initiated on May 27,2014. Excavation of soil beneath
Building J was initiated on May 28 and has continued through the date of this
report. The excavation footprint of Building J increased beyond the dimensions
presented in the IRM workplan due to soil concentrations exceeding lAOs in

select sidewall and excavation floor samples. The excavation and backfill of
Building J will conclude by July 30 and a data package with all final confirmation
soil sample results will be submitted to EPA by August ll, 2014 (Final lab data
anticipated to be received on or before August 7). lt was necessary to backfill
the Building J excavation prior to transmittal of final confirmation soil sample
results to prevent caving of the excavation and structural damage to the building.
The Building J excavation was extended to within five feet of the building wall in
several locations.

On June 23,2014, eight soi! borings were completed in the northeast area of the
site near Building J using Direct Push drilling technology. Soil samples were
collected from each boring and analyzed for select VOCs including PCE, TCE,
DCE, cis- 1,2 DCE and VC. Analysis was performed using a mobile lab to further
define the limits of the Building J excavation. Results obtained from this sampling
effort will be included in the Building J excavaliondata package.

Decontamination of Building B was completed during First Quarter 2014 and

analytical results from final rinsate samples were submitted to EPA and KDHE on

July I 1,2014.

Decontamination of the Process Area and Building D continued. Remaining
decontamination work consists of one room in Building D and collection of
several samples from the Process Area.

A draft fact sheet describing the lnterim Remedial Actions at the Wichita Facility
was prepared and sent to EPA on June 18. The Fact Sheet was prepared for the
public notice for the lnterim Measures Work Plan (lRM) at the Wichita site.

lll.S.2. A summary of all findings, including summaries of laboratory data.
The results of the one day drilling and samplint protram will be provided in the
Building J excavation data package to be submitted to EPA and KDHE by August
I I , 2014. ln summary, soil containing concentrations of PCE and 1,4-dioxane

were encountered in interim confirmation soil samples. This finding led to
expansion of the BuildingJ excavation to the extent practicable or until soil lAOs
were not exceeded in final confirmation soil samples.
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lll.S.3. A summary of all problems or potentia! problems encountered during the
rePortint period.

Screening of soil samples with a photo-ionizing detector (PID) and Flame lonizing
Detector (FlD) did not yield readings consistent with the concentrations of PCE

detected in soil confirmation samples. Field screening with these detectors
consistently yielded Iow to non-detect results that have not proven useful in

estimatint excavation limits and determining when to collect confirmation
samples. Clean Harbors is researching alternate field screening methods that will
allow excavation limits to be more accurately estimated in the field and assist in

determining when confirmation samples should be collected.

!11.5.4. Deviations from the approved work plan(s), SAP's

As stated previously, the Building J excavation limits were expanded based upon
interim soil confirmation samples.

lll.S.5. Prolected Work for the Third Quarter 2014:

Decontamination and rinsate sampling in the Process Area and in Building D will
be completed during the Third Quafter 2014. Decontamination in Building C
will also be performed. Following completion of decontamination activities,
results of laboratory analysis performed on rinsate samples will be forwarded to
KDHE and USEPA for determination of waste recycling/re-use and/or disposal
oPtions.

The Building J excavation data package will be transmitted to the agencies by
August 17,2014. Data packages for additional excavations will be transmitted
for review within three days of receipt of all analytical data for confirmation
samples from a particular excavation.

Upon completion of the Phase I interim actions,Phases ll through lV of the IRM

will be implemented as specified in the IRM workplan. Activities associated with
Phases Il through lV of the IRM include building demolition, soil excavation,
backfill and site restoration. Updated schedules will be transmitted to the
agencies periodically throughout the project to keep atency personnel apprised
of specific activities planned.

The fina! response to comments for the IRM workplan will be submitted to the
agencies during third quarter.

The Phase !V RFI report will be submitted during the third quarter 2014.
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A semi-annual groundwater monitoring report documenting the results of
sampling performed in April 2014 will be submitted during the third quafter
2014.

lll.5.6. Any instances of noncompliance with the Part !l Permit not otherwise required
to be reported pursuant to Part ll Permit Conditions ll.E.ll and ll.E.l6.

No instances of non-compliance were reported or encountered during the
repoftint period.

Please do not hesitate to contact me with any questions regarding this report. I can be
reach ed at 5 I 0 -777 - I 864 (e-mai I : msteph enson@cameron-co le.com).

Sincerely

Mike Stephenson
Principal Scientist

cc: John Cook, KDHE
Akhter Hossain, KDHE
Mustafa Kamal, KDHE

John Martin, Clean Harbors Kansas, LLC
Martin Smith, Clean Harbors
Lon Stewart, Clean Harbors
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